

EXTRA WORK TICKET

Kitchen circuit reroute

SIGNED - SUBMITTED

EW-1042 Work date: Sep 3, 2026 Created on site: 2:18 PM CDT

PROJECT

Oak Street Remodel

214 Oak Street, Austin, TX 78704

CUSTOMER / GC

Northline Builders

Jordan Lee - Superintendent

REQUESTED CHANGE

Reroute the kitchen branch circuit around revised pantry framing per the superintendent's field direction. Work includes opening the accessible run, adding cable and supports, reconnecting the home run, and testing the circuit.

COST DETAIL

Type	Description	Qty	Rate	Amount
Labor	Journeyman electrician	3.5 hr	\$85.00	\$297.50
Material	12/2 NM-B cable + supports	60 ft	\$1.44	\$86.40
Equipment	Circuit tracer	2 hr	\$44.00	\$88.00

TOTAL AUTHORIZED \$471.90

CUSTOMER ACKNOWLEDGMENT



Alex Morgan

Site superintendent


Signed Sep 3, 2026 at 2:32 PM CDT

The signer reviewed this record and agreed to provide an electronic signature.

FIELD EVIDENCE


Photos attached to the signed record

Illustrative sample imagery. The production app stores the original file hash with each attachment.




01 - Existing branch run

SHA-256 8A9C3C10BFF2...




02 - Revised pantry framing

SHA-256 2D114AE7106C...



03 - New supported cable

SHA-256 7F42D1AE9930...



04 - Completed circuit test

SHA-256 D04F81C23B89...

REVISION INTEGRITY

953807-63C69A

Short code derived from the signed data snapshot SHA-256 hash

953807A3617CD96E2BC6336D5527FEF3117D986CFF863E55C9D24A45F263C69A